

AN ORDINANCE NO. 785.

By Mr. R.J. Wheaton.

Providing for the alteration and modification of the contract for sanitary sewers in part of Sanitary Sewer District No. 5.

WHEREAS, on the 9th day of September, 1925, the Village of Bexley entered into a contract with The Yale Avenue Construction Company for the construction of sanitary sewers in the portion of Sanitary Sewer District No. 5, south of Main Street for the considerations therein provided, and


WHEREAS, it is necessary to alter and modify said contract so as to render said sewers complete and available for the purpose for which same are being constructed, by providing a pumping station and settling tank in connection with said sewers, same to be located at the intersection of the alley north of Livingston Avenue and the alley east of Chelsea Avenue in accordance with the plans prepared by the engineer and at the costs hereinafter provided, NOW, THEREFORE:

BE IT ORDAINED BY THE COUNCIL OF THE VILLAGE OF BEXLEY, STATE OF OHIO:


Section 1. That the contract heretofore entered into on the 9th day of September, 1925, by and between the Village of Bexley and said Yale Avenue Construction Company, for the construction of sanitary sewers in the portions of Sanitary Sewer District No. 5 south of Main Street, be altered and modified so as to provide for the construction of a pumping station and settling tank in accordance with the plans prepared by the engineer, and the Mayor and Clerk are hereby authorized to enter into such modification and alteration of said contract with said contractor at the following prices: Manhole pumping station, lump sum - \$1245; Settling tank, lump sum - \$425.00; Six inch vitrified sewer outlet for settling tank - \$1.50 per foot.

Section 2. This ordinance shall take effect and be in force from and after the earliest period allowed by law.

Passed October 26, 1926.


S.E. Ludwig.

Mayor.

Attest: 
J.W. Roderick.
Clerk.

374

72KPA

